
Request for City Council Committee Action
From the Convention Center Expansion Project

Date December 9, 2002

To Ways and Means Budget Committee

Subject MCCX – Change order # 16.022 - 

Recommendation  - Approve Changes Order No. 22 increasing Contract Number 15236 with Harris
Mechanical by $975,000.00, so that the contract totals $19,333,130.00.  This amount represents the full and
final payment for this contract.

Prepared or Submitted by Toni Frazier Phone 612-673-5822

Approved by Anthony Lopez                                     John Moir ____________________

Presenters in Committee – Anthony Lopez

Financial Impact
___ No financial impact 

___ Action requires an appropriation increase to the Capital Budget
___ Action requires an appropriation increase to the Operating Budget
___ Action provides increased revenue for appropriation increase
___ Action requires use of contingency or reserves
_X_ Other financial impact (Explain):

Action represents use of MCCX project contingency funds.
___Request provided to the Budget Office when provided to the Committee Coordinator

Community Impact (use any categories that apply)
____Neighborhood Notification
__X_City Goals
____Comprehensive Plan
____Zoning Code
____Other

Background/Supporting Information – In accordance with the project Change Management Procedures, I am forwarding the
final change order for Harris Mechanical for your Committee’s approval.  This change order covers work that has been submitted
to your committee in a “Change Management Actions” letter and for which “Notices to Proceed” have been issued to the
contractor.  Funding for this additional work has been budgeted and no additional appropriation is required.  The work is listed by
Contract Issue Notification number (CIN) with a brief explanation of the work and its cost to the project to be paid out of
Convention Center fund 0760.



MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#4A, Mechanical: Contract #16
City Contractor No. 00-015236
Change Order No. 16.022

The following CIN’s were settled with Harris Mechanical
as a NO COST CHANGE on October 14, 2002.

CIN No. 01-217: PR#80.3: LEVEL B1 KITCHEN CONNECTION

Revise Level B1 kitchen connection ceilings due to misrouted pipe.  Reference M/T transmittal dated
January 21, 2002.

DEDUCT    <$5,097.00>

CIN No. 01-247: DISCONNECT M/T TRAILER PLUMBING

Disconnect M/T trailer plumbing. ADD $525.00

CIN No. 01-258: ELEVATOR MACHINE COVERS

Provide elevator machine covers per Harris proposal #907.

ADD $1,828.00
CIN No. 07-063: REPAIR ROOFING – BACK CHARGE
CIN No. 07-072:

Reference M/T transmittal dated June 17, 2002. DEDUCT    <$2,500.00>

CIN No. 15-396: HOLD CURBS for AHU INSTALL – BACK CHARGE

Reference M/T transmittal dated September 27, 2002.

DEDUCT    <$1,497.00>

CIN’s 02-176, 04-095, 07-096, 09-289, 09-317, 09-320, 15-646

The above CIN’s total. ADD $6,741.00

TOTAL CUMULATIVE CHANGE for ABOVE CIN’s
AS AGREED ON October 14, 2002: NO COST

CIN No. 01-263-: HARRIS MECHANICAL FINAL COST ISSUES

Harris Mechanical final cost issues dated July 8, 2002 for extended overhead, material handling, wage rate
increase and limited access.  Negotiations with Harris Mechanical resulted in a final cost issue settlement.

ADD $975,000.00

This change order represent the Full and Final amount for this Contract.

    
TOTALS THIS CHANGE ORDER:                $975,000.00


